COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2014

ESTI MATE SUMVARY 14: 20: 30
CONTI D C19122 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19122- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI VE ALLOW 100 WORK DAYS
SHI6 S| GNAL | MPROVEMENTS PERCENT TI ME: 47.00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. FSA096A- 041
SHI6 S| GNAL | MPROVENENTS
NAVE OF RQAD: 096A
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
EVEN CONSTRUCTI QN, | NC. dba EVEN- PREI SSER, | NC. PAY PERI OD ENDI NG 04/ 30/ 2014 DATE TI ME STARTED 02/ 24/ 2014
520 EAST OCSTILLA STREET DATE LET 06/ 20/ 2013 DATE WRK BEGAN
DATE AWARDED 07/ 09/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/ 2014 DATE ACCEPTED
COLORADO SPRI NGS cO 80903 DATE NOTI CE TO PROCEED 02/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,586, 675.95 PARTI Cl PATI NG $ 756, 065. 23 $ 506, 111. 27
AWARD PRQJECT AMT: $ 1,384, 479.75 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 47.65% TOTAL EARNI NGS 756, 065. 23 506, 111. 27
FUNDS AVAI LABLE: $ 830, 610. 72 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 756, 065. 23 506, 111. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -20,767. 20 - 14, 067. 33
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 735, 298. 03 492, 043. 94
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 735, 298. 03 492, 043. 94
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 492, 043. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0010 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 4.000 3, 580. 00
895. 00000 4.000 3, 580. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 27.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 4.000 2.000
EACH 0. 000 0. 00
10. 00000 2.000 20.00
0030 202- 00190 Renoval of Concrete Median Cover Material 340. 000 84. 000
SY 0. 000 0. 00
18. 00000 84. 000 1,512. 00
0035 202-00200 Renoval of Sidewal k 636. 000 412. 890
SY 0. 000 0. 00
18. 00000 412. 890 7,432.02
0040 202- 00202 Renoval of Cutter 167. 000 48. 000
LF 0. 000 0. 00
18. 00000 48. 000 864. 00
0045 202-00203 Renoval of Curb and CGutter 1, 003. 000 561. 000
LF 0. 000 0. 00
8. 00000 561. 000 4,488. 00
0050 202- 00206 Renoval of Concrete Curb Ranp 47. 000 28. 000
SY 0. 000 0. 00
18. 00000 28. 000 504. 00
0055 202-00220 *Renoval of Asphalt Mat 1, 445. 000 656. 560
SY 0. 000 0. 00

13. 50000 656. 560 8, 863. 56



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQIECT: FSAQ96A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 Renoval of Pavement Marking 2,919. 000 0. 000
SF 0. 000 0. 00
3. 60000 0. 000 0. 00
0065 202-00700 *Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0070 202- 00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0075 202-00810 Renoval of Ground Sign 10. 000 0. 000
EACH 3. 000 235. 95
78. 65000 3. 000 235.95
0080 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
9, 350. 00000 0. 000 0. 00
0085 203-00010 Uncl assi fied Excavation (Conplete In Place) 581. 000 0. 000
CY 277.000 3,434.80
12. 40000 277.000 3,434.80
0090 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
302. 50000 20. 000 6, 050. 00
0095 206- 00065 Structure Backfill (FlowFill) 164. 000 0. 000
CY 0. 000 0. 00
148. 00000 0. 000 0. 00
0100 206-00510 Filter Material (dass A 16. 000 9. 000
CY 0. 000 0. 00
58. 00000 9. 000 522. 00
0105 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0110 208-00035 Aggr egat e Bag 125. 000 125. 000
LF 0. 000 0. 00
8. 00000 125. 000 1, 000. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 2.000 2, 300. 00
1, 150. 00000 2.000 2, 300. 00
0120 208- 00051 StormDrain Inlet Protection (Type 1) 161. 000 14. 000
LF 0. 000 0. 00
10. 00000 14. 000 140. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 210-00100 Reset Trash Quard 5. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 210-00810 Reset Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0140 210-00815 Reset Sign Panel 36. 000 0. 000
EACH 32. 000 8, 800. 00
275. 00000 32. 000 8, 800. 00
0145 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 2.000 1, 300. 00
650. 00000 2.000 1, 300. 00
0150 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 3. 000 1, 050. 00
350. 00000 3. 000 1, 050. 00
0155 304- 06000 Aggregate Base Course (Cl ass 6) 435. 000 177.000
TON 78. 000 1, 755. 00
22.50000 255. 000 5,737.50
0160 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 376. 000 123. 000
TON 63. 760 11, 923.12
187. 00000 186. 760 34,924.12
0165 412-00601 Concrete Pavenent (6 Inch) (Special) 51. 000 13. 000
SY 14. 000 957. 60

68. 40000 27.000 1, 846. 80



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19122-BI D ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0002 14:20: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 412-00801 Concrete Pavenent (8 Inch) (Special) 142. 000 56. 000
SY 86. 000 7,430. 40
86. 40000 142. 000 12, 268. 80
0175 420-00112 Ceotextile (Drainage) (dass 1) 55. 000 23.000
SY 0. 000 0. 00
3. 50000 23.000 80. 50
0180 503-00018 *Drilled Caisson (18 Inch) 48. 000 0. 000
LF 28. 000 2,415.00
86. 25000 28. 000 2,415.00
0185 503-00036 *Drilled Caisson (36 Inch) 231. 000 155. 000
LF 0. 000 0. 00
339. 00000 155. 000 52, 545. 00
0190 503-00054 *Drilled Caisson (54 Inch) 21.000 21. 000
LF 0. 000 0. 00
569. 00000 21. 000 11, 949. 00
0195 601- 03052 Concrete Cass D (Wall) (Colored) 43. 000 14.000
cY 21. 000 18, 795. 00
895. 00000 35. 000 31, 325. 00
0200 601-40010 Masonry VAl | 440. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0205 603-01150 15 Inch Reinforced Concrete Pipe 74. 000 54. 000
LF 0. 000 0. 00
58. 00000 54. 000 3,132.00
0210 603-01180 18 Inch Reinforced Concrete Pipe 22. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0215 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0220 604-19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00
6, 250. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19122-BI D ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 604- 19005 Inl et Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 850. 00000 0. 000 0. 00
0230 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0235 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0240 608-00000 Concrete Sidewal k 325. 000 104. 000
SY 0. 000 0. 00
27.00000 104. 000 2,808. 00
0245 608-00012 Curb Ranp (Special) 98. 000 16. 000
SY 0. 000 0. 00
114. 00000 16. 000 1, 824.00
0250 608-00015 Det ect abl e Vr ni ngs 313. 000 28. 000
SF 0. 000 0. 00
66. 00000 28. 000 1, 848. 00
0255 608- 00350 Concrete Sidewal k (Col ored) 365. 000 0. 000
SY 0. 000 0. 00
49. 50000 0. 000 0. 00
0260 608- 10000 Si dewal k Drain 9. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0265 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 113. 000 439. 000
LF 405. 000 7,492.50
18. 50000 844. 000 15, 614. 00
0270 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 304. 000 0. 000
SF 0. 000 0. 00
6. 45000 0. 000 0. 00
0275 612- 00043 Del i neator (Flexible) (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO. 0002 14:20: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 596. 000 355. 000
LF 241. 000 2,217.20
9. 20000 596. 000 5, 483. 20
0285 613- 00206 2 Inch Eectrical Conduit (Bored) 1, 235. 000 701. 000
LF 200. 000 2,420.00
12. 10000 901. 000 10, 902. 10
0290 613-00306 3 Inch Electrical Conduit (Bored) 2,470. 000 576. 000
LF 659. 000 9,423.70
14. 30000 1, 235. 000 17, 660. 50
0295 613-07023 *Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00
0300 613-07060 *Pull Box (18"x30"x18") Deep 16. 000 4.000
EACH 4.000 2, 620. 00
655. 00000 8. 000 5, 240. 00
0305 613-10000 *Wring 1. 000 0. 000
LS 0. 500 22, 000. 00
44, 000. 00000 0. 500 22, 000. 00
0310 613- 13000 *Lumi nai re (LED) 14. 000 0. 000
EACH 10. 000 24, 200. 00
2, 420. 00000 10. 000 24, 200. 00
0315 614-00011 Sign Panel (Qass I) 5. 000 0. 000
SF 0. 000 0. 00
18. 75000 0. 000 0. 00
0320 614-00012 Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
21. 80000 0. 000 0. 00
0325 614-01512 Steel Sign Support (2-1nch Round) (Post) 13. 000 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0. 00
0330 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 39. 000 0. 000
LF 0. 000 0. 00
41. 25000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0002 14:20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614- 03001 Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0.00
0340 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 23. 000 11, 891. 00
517. 00000 23.000 11, 891. 00
0345 614-70336 *Traffic Signal Face (12-12-12) 45. 000 0. 000
EACH 40. 000 28, 600. 00
715. 00000 40. 000 28, 600. 00
0350 614-70560 *Traffic Signal Face (12-12-12-12-12) 16. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0355 614- 72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 3. 000 66, 660. 00
22, 220. 00000 3. 000 66, 660. 00
0360 614- 72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0365 614-72862 *Pedest ri an Push Button (Special) 32. 000 0. 000
EACH 0. 000 0. 00
1, 045. 00000 0. 000 0. 00
0370 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 1. 000 40, 700. 00
40, 700. 00000 1. 000 40, 700. 00
0375 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0. 000
EACH 2.000 34, 100. 00
17, 050. 00000 2.000 34, 100. 00
0380 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 6. 000 0. 000
EACH 3. 000 56, 100. 00
18, 700. 00000 3. 000 56, 100. 00
0385 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arnm) 2.000 0. 000
EACH 1. 000 19, 800. 00
19, 800. 00000 1. 000 19, 800. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19122-BI D ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3. 000 0. 000
EACH 3. 000 61, 710. 00
20, 570. 00000 3. 000 61, 710. 00
0395 614-84100 *Traffic Signal Pedestal Pole Al uninum 12. 000 0. 000
EACH 7.000 10, 010. 00
1, 430. 00000 7.000 10, 010. 00
0400 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
13, 750. 00000 0. 500 6, 875. 00
0405 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 500 26, 625. 00
53, 250. 00000 1. 000 53, 250. 00
0410 627-00005 Epoxy Pavenent MarKki ng 14. 000 0. 000
GAL 0. 000 0. 00
363. 00000 0. 000 0. 00
0415 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 202. 000 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0420 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 2, 420. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 95000 0. 000 0. 00
0425 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 60. 000 0. 000
HOUR 0. 000 0. 00
25. 40000 0. 000 0. 00
0435 630- 00007 *Traffic Control Inspection 50. 000 8. 000
DAY 10. 000 665. 00
66. 50000 18. 000 1,197.00
0440 630-00012 *Traffic Control Managenent 100. 000 25. 000
DAY 23. 000 12, 535. 00
545. 00000 48. 000 26, 160. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQIECT: FSA096A- 041 ESTI MATE NO 0002 14: 20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 80341 *Construction Traffic Sign (Panel Size A) 56. 000 27.000
EACH 1. 000 55. 00
55. 00000 28. 000 1, 540. 00
0450 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0455 630-80343 *Construction Traffic Sign (Panel Size O 3. 000 1. 000
EACH 0. 000 0. 00
97. 00000 1. 000 97. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 235. 00000 1. 000 4, 235. 00
0465 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 1. 000 1, 210. 00
1, 210. 00000 2.000 2,420.00
0470 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 75. 000
EACH 0. 000 0. 00
36. 30000 75. 000 2,722.50
0475 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 70. 000 0. 000
EACH 0. 000 0. 00
48. 40000 0. 000 0. 00
0480 630-80380 *Traffic Cone 100. 000 13. 500
EACH 0. 000 0. 00
7.25000 13. 500 97. 88
0485 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adj ustnent 7, 800. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19122-BID ESTI MATE RUN 05/ 13/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0002 14:20: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 700-70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70034 F/A Wility Coordination 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70310 F/ A Landscapi ng 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,585,475.95 % 506, 111.27 $ 754, 865. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 1, 200. 00
PRQJIECT TOTAL CURRENT AMI $ 1,586,675.95$ 506, 111.27 $ 756, 065. 23



